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ESTIMATE RUN 10/21/2004

ESTIMATE SUMMARY 13:17:57

CONTID: C12287 ESTIMATE NO: 0024 PROG 2002

PCN: 12287-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SANTA FE, CHURCH TO C-470 PERCENT TIME:

PROJECT NO: NH 0853-038

SANTA FE, CHURCH TO C-470

NAME OF ROAD: 085B

PROJECT COUNTIES: DOUGLAS, REGION 6

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 09/23/2002

5670 FRANKLIN STREET DATE LET 08/01/2002 DATE WORK BEGAN 09/23/2002

DATE AWARDED 08/20/2002 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/03/2002 DATE ACCEPTED

DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 09/23/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,303,696.01 PARTICIPATING $ $ 39,201.84

AWARD PROJECT AMT: 7,850,406.60 NON-PARTICIPATING 1,120.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 295.55

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.98

406.0 TIME ALLOW:

ORIG TIME ALLOW:

432 WORK DAYS

WORK DAYS396

92.64%

684,841.42

40,321.84

40,321.84

40,617.39

$

$

$

$

8,513,895.59

104,959.00

8,618,854.59

1,564.00

8,620,418.59

-39,384.21

0.00

8,581,034.38

0.00

AMOUNT DUE 8,581,034.38 40,617.39

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 40,617.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6
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PCN: 12287-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

201-00000

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

202-00000

0015 *REMOVAL OF STRUCTURE 23.000 23.000

EACH 0.000 0.00

750.00000 23.000 17,250.00

202-00001

0020 *REMOVAL OF TREE 234.000 234.000

EACH 0.000 0.00

160.00000 234.000 37,440.00

202-00010

0025 *TREE TRIMMING 0.000 0.000

EACH 0.000 0.00

80.00000 0.000 0.00

202-00011

0030 REMOVAL OF HEADWALL 4.000 4.000

EACH 0.000 0.00

300.00000 4.000 1,200.00

202-00015

0035 *REMOVAL OF FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

275.00000 1.000 275.00

202-00031

0040 *REMOVAL OF PIPE 760.000 759.500

LF 0.500 7.50

15.00000 760.000 11,400.00

202-00035

0045 *REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

75.00000 1.000 75.00

202-00037

0050 *REMOVAL OF DELINEATOR 89.000 89.000

EACH 0.000 0.00

8.00000 89.000 712.00

202-00090

0055 REMOVAL OF WALL 514.000 514.000

LF 0.000 0.00

5.00000 514.000 2,570.00

202-00155
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PCN: 12287-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CURB AND GUTTER 1,069.000 1,069.000

LF 0.000 0.00

7.00000 1,069.000 7,483.00

202-00203

0065 REMOVAL OF CURB, GUTTER AND SIDEWALK 1,750.000 1,750.000

LF 0.000 0.00

7.00000 1,750.000 12,250.00

202-00204

0070 REMOVAL OF CONCRETE PAVEMENT 215.000 215.000

SY 0.000 0.00

5.00000 215.000 1,075.00

202-00210

0075 *REMOVAL OF ASPHALT MAT 12,359.000 12,358.300

SY -0.300 -1.50

5.00000 12,358.000 61,790.00

202-00220

0080 *REMOVAL OF ASPHALT MAT (PLANING) 10,826.330 10,826.330

SY 0.000 0.00

0.50000 10,826.330 5,413.17

202-00240

0085 *REMOVAL OF PAVEMENT MARKING 45,204.000 44,572.140

SF 631.860 631.86

1.00000 45,204.000 45,204.00

202-00250

0090 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

202-00500

0095 *REMOVAL OF GROUND SIGN 42.000 31.000

EACH 11.000 1,650.00

150.00000 42.000 6,300.00

202-00810

0100 *REMOVAL OF FENCE 10,130.000 10,130.000

LF 0.000 0.00

1.65000 10,130.000 16,714.50

202-01000

0105 *REMOVAL OF GUARDRAIL TYPE 3 2,300.000 2,300.000

LF 0.000 0.00

2.15000 2,300.000 4,945.00

202-01130

0110 REMOVAL OF GUARDRAIL TYPE 4 1,794.000 1,794.000

LF 0.000 0.00

5.00000 1,794.000 8,970.00

202-01140
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PCN: 12287-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF END ANCHORAGE 16.000 16.000

EACH 0.000 0.00

108.00000 16.000 1,728.00

202-01300

0120 REMOVAL OF CATTLE GUARD 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

202-01400

0125 *PLUG CULVERT 10.000 10.000

EACH -1.000 -500.00

500.00000 9.000 4,500.00

202-04001

0130 CLEAN VALVE BOX 74.000 74.000

EACH 0.000 0.00

75.00000 74.000 5,550.00

202-04005

0135 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 48,097.000 48,097.000

CY 0.000 0.00

4.50000 48,097.000 216,436.50

203-00060

0140 BLADING 106.500 66.500

HOUR 40.000 3,360.00

84.00000 106.500 8,946.00

203-01500

0145 BACKHOE 102.000 82.000

HOUR 20.000 1,980.00

99.00000 102.000 10,098.00

203-01510

0150 DOZING (LANDSCAPING) 24.000 24.000

HOUR 0.000 0.00

107.00000 24.000 2,568.00

203-01555

0155 *POTHOLING 132.370 132.370

HOUR -0.370 -59.20

160.00000 132.000 21,120.00

203-01597

0160 *SWEEPING 322.000 322.000

HOUR 0.000 0.00

110.00000 322.000 35,420.00

203-01620

0165 BED COURSE MATERIAL 27.000 27.000

CY 0.000 0.00

55.00000 27.000 1,485.00

206-01000
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PCN: 12287-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 TOPSOIL 8,405.140 8,405.140

CY 0.000 0.00

6.50000 8,405.140 54,633.41

207-00205

0175 WETLAND TOPSOIL 406.000 406.000

CY 0.000 0.00

4.00000 406.000 1,624.00

207-00305

0180 STOCKPILE WETLAND TOPSOIL 686.000 686.000

CY 0.000 0.00

4.00000 686.000 2,744.00

207-00310

0185 *EROSION BALES (WEED FREE) 556.000 528.000

EACH 28.000 308.00

11.00000 556.000 6,116.00

208-00011

0190 *SILT FENCE 8,579.000 8,579.000

LF 0.000 0.00

1.05000 8,579.000 9,007.95

208-00020

0195 SEDIMENT TRAP 0.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

208-00033

0200 STABILIZED CONSTRUCTION ENTRANCE 7.000 7.000

EACH 0.000 0.00

750.00000 7.000 5,250.00

208-00070

0205 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

208-00100

0210 EROSION CONTROL SUPERVISOR 1.100 1.000

L S 0.000 0.00

6,000.00000 1.000 6,000.00

208-00200

0215 TEMPORARY BERMS 987.000 987.000

LF 0.000 0.00

1.50000 987.000 1,480.50

208-00300

0220 RESET MAILBOX STRUCTURE (TYPE 1) 9.000 9.000

EACH 0.000 0.00

125.00000 9.000 1,125.00

210-00011
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PCN: 12287-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000

EACH 0.000 0.00

200.00000 1.000 200.00

210-00012

0230 *RESET FIRE HYDRANT 4.000 4.000

EACH 0.000 0.00

1,675.00000 4.000 6,700.00

210-00050

0235 *RESET LUMINAIRE 0.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00760

0240 *RESET GROUND SIGN 8.000 7.000

EACH 1.000 523.00

523.00000 8.000 4,184.00

210-00810

0245 *RESET SIGN PANEL 4.000 2.000

EACH 0.000 0.00

95.00000 2.000 190.00

210-00815

0250 *RESET TRAFFIC SIGNAL FACE 15.000 15.000

EACH 0.000 0.00

500.00000 15.000 7,500.00

210-00830

0255 *RESET TRAFFIC SIGNAL POLE 1.000 1.000

EACH 0.000 0.00

12,000.00000 1.000 12,000.00

210-00840

0260 *RESET PEDESTRIAN SIGNAL HEAD 2.000 2.000

EACH 0.000 0.00

400.00000 2.000 800.00

210-00865

0265 *RESET FENCE 979.500 979.500

LF 0.000 0.00

12.45000 979.500 12,194.78

210-01000

0270 *RESET AIR VENT 4.000 4.000

EACH 0.000 0.00

3,000.00000 4.000 12,000.00

210-01720

0275 ADJUST STRUCTURE 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

210-04000
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PCN: 12287-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 ADJUST MANHOLE 28.000 22.000

EACH 6.000 1,500.00

250.00000 28.000 7,000.00

210-04010

0285 *MODIFY MANHOLE 14.000 11.000

EACH 0.000 0.00

780.00000 11.000 8,580.00

210-04015

0290 *MODIFY INLET 2.000 2.000

EACH 0.000 0.00

440.00000 2.000 880.00

210-04020

0295 ADJUST VALVE BOX 75.000 71.000

EACH 4.000 320.00

80.00000 75.000 6,000.00

210-04050

0300 *SEEDING (NATIVE) 18.290 18.290

ACRE 0.000 0.00

715.00000 18.290 13,077.35

212-00006

0305 *MULCHING (WEED FREE HAY) 25.960 25.960

ACRE 0.000 0.00

525.00000 25.960 13,629.00

213-00002

0310 *MULCH TACKIFIER 3,749.790 3,749.790

LB 0.000 0.00

1.40000 3,749.790 5,249.71

213-00061

0315 *LANDSCAPE MAINTENANCE 1.000 0.100

L S 0.100 1,200.00

12,000.00000 0.200 2,400.00

214-00000

0320 *DECIDUOUS TREE (1 INCH CALIPER) 15.000 15.000

EACH 0.000 0.00

225.00000 15.000 3,375.00

214-00210

0325 *DECIDUOUS TREE (2 INCH CALIPER) 38.000 36.000

EACH 0.000 0.00

270.00000 36.000 9,720.00

214-00220

0330 *DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 63.000 63.000

EACH 0.000 0.00

220.00000 63.000 13,860.00

214-00222
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PCN: 12287-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 540.000 540.000

EACH 0.000 0.00

35.00000 540.000 18,900.00

214-00350

0340 *PERENNIALS (2.25 INCH POT) 4,421.000 4,421.000

EACH 0.000 0.00

2.00000 4,421.000 8,842.00

214-00905

0345 *BRUSH LAYER CUTTING 200.000 200.000

EACH 0.000 0.00

5.00000 200.000 1,000.00

214-01010

0350 *SOIL RETENTION BLANKET (EXCELSIOR) 2,133.000 744.000

SY 0.000 0.00

2.00000 744.000 1,488.00

216-00015

0355 AGGREGATE BASE COURSE (CLASS 6) 110.460 99.380

CY 11.080 310.24

28.00000 110.460 3,092.88

304-06007

0360 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 3,667.720 3,667.720

TON 0.000 0.00

100.00000 3,667.720 366,772.00

403-00720

0365 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 24,620.000 24,619.770

TON 0.000 0.00

33.66000 24,619.770 828,701.46

403-33841

0370 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 16,454.650 16,454.650

TON 0.000 0.00

41.00000 16,454.650 674,640.65

403-33871

0375 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,244.000 7,170.690

GAL 73.310 58.65

0.80000 7,244.000 5,795.20

411-10255

0380 *CONCRETE PAVEMENT (9 INCH) 58.850 58.850

SY 0.000 0.00

30.00000 58.850 1,765.50

412-00900

0385 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,050.000 1,050.000

SY 0.000 0.00

3.73000 1,050.000 3,916.50

420-00101
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PCN: 12287-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *GEOTEXTILE (PAVING) 75,666.650 74,000.000

SY 0.000 0.00

0.98000 74,000.000 72,520.00

420-00500

0395 *DRILLED CAISSON (36 INCH) 12.000 12.000

LF 0.000 0.00

200.00000 12.000 2,400.00

503-00036

0400 GROUTED RIPRAP 28.000 28.000

CY 0.000 0.00

115.00000 28.000 3,220.00

506-00030

0405 RIPRAP (12 INCH) 107.810 107.810

CY 0.000 0.00

40.00000 107.810 4,312.40

506-00212

0410 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2,203.690 2,203.690

TON 0.000 0.00

60.00000 2,203.690 132,221.40

507-00400

0415 CONCRETE CLASS D (BOX CULVERT) 36.000 36.000

CY 0.000 0.00

500.00000 36.000 18,000.00

601-03030

0420 *REINFORCING STEEL 4,107.000 4,107.000

LB 0.000 0.00

0.40000 4,107.000 1,642.80

602-00000

0425 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,899.000 5,899.000

LF 0.000 0.00

32.00000 5,899.000 188,768.00

603-01185

0430 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,386.000 1,386.000

LF 0.000 0.00

35.00000 1,386.000 48,510.00

603-01245

0435 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,756.000 1,756.000

LF 0.000 0.00

102.00000 1,756.000 179,112.00

603-01545

0440 *18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

550.00000 3.000 1,650.00

603-05018
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PCN: 12287-BID ESTIMATE RUN 10/21/2004
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0445 *24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

650.00000 3.000 1,950.00

603-05024

0450 *18 INCH CORRUGATED STEEL PIPE 194.000 194.000

LF 0.000 0.00

22.00000 194.000 4,268.00

603-10180

0455 *24 INCH CORRUGATED STEEL PIPE 45.000 45.000

LF 0.000 0.00

26.00000 45.000 1,170.00

603-10240

0460 *30 INCH CORRUGATED STEEL PIPE 108.000 108.000

LF 0.000 0.00

40.00000 108.000 4,320.00

603-10300

0465 *12 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

240.00000 1.000 240.00

603-30012

0470 *18 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

275.00000 1.000 275.00

603-30018

0475 *24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

335.00000 2.000 670.00

603-30024

0480 *2 INCH PLASTIC PIPE 49.000 49.000

LF 0.000 0.00

50.00000 49.000 2,450.00

603-50002

0485 *8 INCH PLASTIC PIPE 59.000 59.000

LF 0.000 0.00

32.00000 59.000 1,888.00

603-50008

0490 *12 INCH PLASTIC PIPE 153.000 153.000

LF 0.000 0.00

36.00000 153.000 5,508.00

603-50012

0495 *24 INCH PLASTIC PIPE 0.000 0.000

LF 0.000 0.00

64.00000 0.000 0.00

603-50024
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PCN: 12287-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *INLET TYPE C (5 FOOT) 20.000 20.000

EACH 0.000 0.00

1,850.00000 20.000 37,000.00

604-00305

0505 *INLET TYPE C (10 FOOT) 9.000 9.000

EACH 0.000 0.00

2,550.00000 9.000 22,950.00

604-00310

0510 *INLET TYPE 13 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

604-13005

0515 *INLET TYPE 13 (10 FOOT) 5.000 5.000

EACH 0.000 0.00

2,450.00000 5.000 12,250.00

604-13010

0520 *INLET TYPE 13 (15 FOOT) 3.000 3.000

EACH 0.000 0.00

3,175.00000 3.000 9,525.00

604-13015

0525 *INLET TYPE 13 (20 FOOT) 1.000 1.000

EACH 0.000 0.00

3,900.00000 1.000 3,900.00

604-13020

0530 *INLET TYPE 13 (25 FOOT) 1.000 1.000

EACH 0.000 0.00

4,650.00000 1.000 4,650.00

604-13025

0535 *INLET TYPE 13 (DOUBLE) (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,250.00000 2.000 6,500.00

604-13510

0540 *INLET TYPE R  L 5 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,350.00000 1.000 2,350.00

604-19105

0545 *OUTLET STRUCTURE 1.000 1.000

L S 0.000 0.00

1,200.00000 1.000 1,200.00

604-20001

0550 *VANE GRATE INLET (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,350.00000 2.000 4,700.00

604-25005
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PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57
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NO.
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NO.
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-30010

0560 *MANHOLE SLAB BASE (15 FOOT) 7.000 7.000

EACH 0.000 0.00

3,240.00000 7.000 22,680.00

604-30015

0565 *MANHOLE T-BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,475.00000 2.000 4,950.00

604-32010

0570 *MANHOLE T-BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

3,440.00000 2.000 6,880.00

604-32015

0575 *MANHOLE SPECIAL (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,440.00000 1.000 2,440.00

604-39010

0580 *MANHOLE RING AND COVER 16.000 16.000

EACH 0.000 0.00

265.00000 16.000 4,240.00

604-50200

0585 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,704.000 7,704.000

LF 0.000 0.00

11.25000 7,704.000 86,670.00

606-00301

0590 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 400.000 400.000

LF 0.000 0.00

16.85000 400.000 6,740.00

606-00350

0595 *GUARDRAIL TYPE 7 (STYLE CC) 175.000 175.000

LF 0.000 0.00

60.00000 175.000 10,500.00

606-00720

0600 *GUARDRAIL TYPE 7 (STYLE CE) 4,091.500 4,091.500

LF 0.000 0.00

65.00000 4,091.500 265,947.50

606-00740

0605 *END ANCHORAGE TYPE 3D 9.000 9.000

EACH 0.000 0.00

360.00000 9.000 3,240.00

606-01340
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0610 *TRANSITION TYPE 3G 7.000 7.000

EACH 0.000 0.00

745.00000 7.000 5,215.00

606-01370

0615 *TRANSITION TYPE 3H 5.000 5.000

EACH 0.000 0.00

410.00000 5.000 2,050.00

606-01380

0620 *TRANSITION TYPE 3J 8.000 8.000

EACH 0.000 0.00

215.00000 8.000 1,720.00

606-01385

0625 *END ANCHORAGE TYPE 3K 3.000 3.000

EACH 0.000 0.00

600.00000 3.000 1,800.00

606-01390

0630 *MEDIAN TERMINAL 2.000 2.000

EACH 0.000 0.00

3,175.00000 2.000 6,350.00

606-01460

0635 *END ANCHORAGE (NONFLARED) 6.000 6.000

EACH 0.000 0.00

1,630.00000 6.000 9,780.00

606-02003

0640 *FENCE COMBINATION WIRE WITH METAL POSTS 5,228.000 5,228.000

LF 0.000 0.00

3.05000 5,228.000 15,945.40

607-11200

0645 *FENCE (PLASTIC) 4,278.000 4,278.000

LF 0.000 0.00

3.15000 4,278.000 13,475.70

607-11525

0650 *FENCE CHAIN LINK (42 INCH) 0.000 0.000

LF 0.000 0.00

8.20000 0.000 0.00

607-53142

0655 *FENCE CHAIN LINK (72 INCH) 1,351.000 0.000

LF 1,351.000 13,780.20

10.20000 1,351.000 13,780.20

607-53172

0660 *12 FOOT GATE SINGLE (CHAIN LINK) 3.000 2.000

EACH 1.000 332.00

332.00000 3.000 996.00

607-60212
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0665 *16 FOOT GATE DOUBLE (CHAIN LINK) 4.000 3.000

EACH 0.000 0.00

350.00000 3.000 1,050.00

607-60266

0670 CONCRETE SIDEWALK (6 INCH) 120.000 120.000

SY 0.000 0.00

28.00000 120.000 3,360.00

608-00006

0675 CONCRETE CURB RAMP 6.480 6.480

SY 0.000 0.00

60.00000 6.480 388.80

608-00010

0680 CURB AND GUTTER TYPE 2 (SECTION I-B) 124.000 124.000

LF 0.000 0.00

13.00000 124.000 1,612.00

609-21010

0685 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,272.000 1,272.000

LF 0.000 0.00

14.00000 1,272.000 17,808.00

609-21020

0690 GUTTER TYPE 2 (4 FOOT) 2,127.000 2,126.500

LF 0.000 0.00

14.50000 2,126.500 30,834.25

609-24004

0695 *CURB TYPE 6 (SECTION M) 1,819.000 1,819.000

LF 0.000 0.00

4.50000 1,819.000 8,185.50

609-60011

0700 14 FOOT CATTLE GUARD 1.000 1.000

EACH 0.000 0.00

4,909.00000 1.000 4,909.00

611-00014

0705 *DELINEATOR (TYPE I) 25.000 0.000

EACH 25.000 425.00

17.00000 25.000 425.00

612-00001

0710 *DELINEATOR (TYPE II) 101.000 0.000

EACH 91.000 1,729.00

19.00000 91.000 1,729.00

612-00002

0715 *DELINEATOR (TYPE III) 24.000 0.000

EACH 20.000 420.00

21.00000 20.000 420.00

612-00003
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0720 *DELINEATOR (TYPE I) (BARRIER) 20.000 0.000

EACH 11.000 110.00

10.00000 11.000 110.00

612-00021

0725 *DELINEATOR (TYPE II) (BARRIER) 9.000 0.000

EACH 5.000 60.00

12.00000 5.000 60.00

612-00022

0730 *3/4 INCH ELECTRICAL CONDUIT 0.000 0.000

LF 0.000 0.00

30.00000 0.000 0.00

613-00075

0735 *3 INCH ELECTRICAL CONDUIT 0.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

613-00300

0740 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 26,071.000 26,071.000

LF -160.000 -1,120.00

7.00000 25,911.000 181,377.00

613-01150

0745 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,562.000 1,562.000

LF 0.000 0.00

30.00000 1,562.000 46,860.00

613-01200

0750 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,708.000 2,707.500

LF 0.500 17.50

35.00000 2,708.000 94,780.00

613-01300

0750 MATERIAL ALLOWANCE 3 INCH ELEC. CONDUIT (PLASTIC) 0.000

LF 0.000 0.00

1.39000 0.000 0.00

0755 *WIRING 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

613-10000

0760 *LIGHT STANDARD STEEL (40 FOOT) 108.000 108.000

EACH 0.000 0.00

1,600.00000 108.000 172,800.00

613-32400

0760 MATERIAL ALLOWANCE LIGHT POLES & BASES 0.000

EACH 0.000 0.00

1,087.00000 0.000 0.00
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0765 *LIGHT STANDARD FOUNDATION 107.000 107.000

EACH 0.000 0.00

500.00000 107.000 53,500.00

613-40010

0770 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 108.000 108.000

EACH 0.000 0.00

300.00000 108.000 32,400.00

613-70250

0770 MATERIAL ALLOWANCE LUMINAIRE HPS (250 WATT) 0.000

EACH 0.000 0.00

217.00000 0.000 0.00

0770 MATERIAL ALLOWANCE LAMPS FOR THE LUMIN HPS (250 W) 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

0770 MATERIAL ALLOWANCE LAMPS FOR LUMIN HPS (250 W) 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

0770 MATERIAL ALLOWANCE LAMPS FOR LUMIN HPS (250 W) 68.000

EACH 0.000 0.00

23.00000 68.000 1,564.00

0775 *SIGN PANEL (CLASS II) 232.120 147.120

SF 85.000 1,423.75

16.75000 232.120 3,888.01

614-00012

0780 *SIGN PANEL (CLASS III) 73.000 73.000

SF 0.000 0.00

20.00000 73.000 1,460.00

614-00013

0785 *STEEL SIGN POST (U-2) 74.000 74.000

LF 0.000 0.00

23.00000 74.000 1,702.00

614-00200

0790 *STEEL SIGN POST (W 8X18) 22.000 19.920

LF 0.080 2.56

32.00000 20.000 640.00

614-00818

0795 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 421.000 374.400

LF 46.600 1,770.80

38.00000 421.000 15,998.00

614-01552
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0800 *CONCRETE FOOTING (TYPE 3) 2.000 2.000

EACH 0.000 0.00

1,050.00000 2.000 2,100.00

614-03003

0805 *LOOP DETECTOR WIRE 0.000 0.000

LF 0.000 0.00

5.00000 0.000 0.00

614-72875

0810 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 2.000

EACH 0.000 0.00

16,000.00000 2.000 32,000.00

614-72886

0815 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

614-72889

0820 *RUMBLE STRIP (GRINDING) 21,500.000 21,496.000

LF 0.000 0.00

0.26000 21,496.000 5,588.96

614-80387

0825 *IRRIGATION DIVERSION STRUCTURE 1.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

615-65005

0830 *6 INCH VALVE AND VALVE BOX 1.000 1.000

EACH 0.000 0.00

575.00000 1.000 575.00

616-50048

0835 *16 INCH VALVE AND VALVE BOX 0.000 0.000

EACH 0.000 0.00

3,950.00000 0.000 0.00

616-50128

0840 *6 INCH DUCTILE IRON PIPE 48.000 48.000

LF 0.000 0.00

32.00000 48.000 1,536.00

619-06060

0845 *12 INCH DUCTILE IRON PIPE 97.500 97.500

LF 0.000 0.00

34.00000 97.500 3,315.00

619-06120

0850 *16 INCH DUCTILE IRON PIPE 289.060 288.660

LF 0.400 18.40

46.00000 289.060 13,296.76

619-06160
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0855 *22 INCH WELDED STEEL PIPE 74.000 74.000

LF 0.000 0.00

82.00000 74.000 6,068.00

619-10220

0860 *27 INCH WELDED STEEL PIPE 0.000 0.000

LF 0.000 0.00

147.00000 0.000 0.00

619-10270

0865 *36 INCH WELDED STEEL PIPE 44.000 44.000

LF 0.000 0.00

248.00000 44.000 10,912.00

619-10360

0870 *2 INCH AIR AND VACUUM VALVE 2.000 2.000

EACH 0.000 0.00

4,400.00000 2.000 8,800.00

619-71516

0875 *8 INCH GATE VALVE 1.000 1.000

EACH 0.000 0.00

775.00000 1.000 775.00

619-75064

0880 *6 INCH FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

2,440.00000 1.000 2,440.00

619-78048

0885 CONSTRUCTION SURVEYING 1.000 0.904

L S 0.000 0.00

90,000.00000 0.904 81,360.00

625-00000

0890 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

585,500.00000 1.000 585,500.00

626-00000

0895 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.250 1,875.00

7,500.00000 1.000 7,500.00

626-01000

0900 *THERMOPLASTIC PAVEMENT MARKING 35,256.000 35,255.800

SF 0.200 0.30

1.50000 35,256.000 52,884.00

627-00002

0905 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,314.410 2,314.410

GAL -0.410 -14.35

35.00000 2,314.000 80,990.00

627-00012
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0910 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,205.000 3,205.000

SF 0.000 0.00

9.00000 3,205.000 28,845.00

627-01000

0915 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

2,350.000 2,018.000

SF 332.000 3,320.00

10.00000 2,350.000 23,500.00

627-30330

0920 SURVEY MONUMENT (TYPE 1) 39.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

629-01001

0925 SURVEY MONUMENT (TYPE 2) 8.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

629-01002

0930 SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

629-01003

0935 *FLAGGING 1,572.000 1,472.000

HOUR 100.000 1,800.00

18.00000 1,572.000 28,296.00

630-00000

0940 UNIFORMED TRAFFIC CONTROL 165.500 165.000

HOUR 0.500 22.50

45.00000 165.500 7,447.50

630-00003

0945 TRAFFIC CONTROL INSPECTION 280.000 271.000

DAY 9.000 1,215.00

135.00000 280.000 37,800.00

630-00007

0950 TRAFFIC CONTROL MANAGEMENT 455.000 426.000

DAY 29.000 870.00

30.00000 455.000 13,650.00

630-00012

0955 FLASHING BEACON (PORTABLE) 2.000 1.800

EACH 0.000 0.00

1,500.00000 1.800 2,700.00

630-80001

0960 BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

220.00000 0.000 0.00

630-80338
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0965 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 13.500

EACH 0.000 0.00

45.00000 13.500 607.50

630-80341

0970 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 29.700

EACH 0.000 0.00

135.00000 29.700 4,009.50

630-80342

0975 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 13.500

EACH 0.000 0.00

125.00000 13.500 1,687.50

630-80343

0980 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 158.000 142.200

SF 0.000 0.00

12.00000 142.200 1,706.40

630-80344

0985 PORTABLE MESSAGE SIGN PANEL 4.000 3.600

EACH 0.000 0.00

16,000.00000 3.600 57,600.00

630-80355

0990 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.800

EACH 0.000 0.00

1,000.00000 1.800 1,800.00

630-80358

0995 DRUM CHANNELIZING DEVICE 349.000 314.100

EACH 0.000 0.00

40.00000 314.100 12,564.00

630-80360

1000 CONCRETE BARRIER (TEMPORARY) 1,420.000 1,278.000

LF 0.000 0.00

15.00000 1,278.000 19,170.00

630-80370

1005 TRAFFIC CONE 205.000 184.500

EACH 0.000 0.00

15.00000 184.500 2,767.50

630-80380

1010 CHANNELIZING DEVICE (FIXED) 112.000 100.800

EACH 0.000 0.00

55.00000 100.800 5,544.00

630-80391

1015 *MOBILE PAVEMENT MARKING ZONE 10.000 10.000

DAY 0.000 0.00

100.00000 10.000 1,000.00

630-80520
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1020 IMPACT ATTENUATOR (TEMPORARY) 6.000 5.400

EACH 0.000 0.00

430.00000 5.400 2,322.00

630-85010

1025 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

1030 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

1035 F/A ASPHALT PAVEMENT INCENTIVE 154,000.000 57,376.200

F A 0.000 0.00

1.00000 57,376.200 57,376.20

700-70012

1040 F/A ON-THE-JOB TRAINEE 3,200.000 806.400

F A 0.000 0.00

1.00000 806.400 806.40

700-70023

1045 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

1050 F/A ROADWAY SMOOTHNESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70033

1055 F/A OJT COLORADO PROJECT 10,425.000 879.600

F A 0.000 0.00

1.00000 879.600 879.60

700-70034

1060 F/A TEMPORARY LIGHTING FROM XCEL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035

1065 FORCED ACCOUNTS FUEL COST ADJUSTMENT 7,831.450 7,831.450

F A 0.000 0.00

1.00000 7,831.450 7,831.45

700-70036

1070 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042
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1075 F/A ADJUST /RESTORE UTILITIES 31,983.590 31,983.590

F A 0.000 0.00

1.00000 31,983.590 31,983.59

700-70060

1080 F/A OBTAIN POWER SOURCE FROM XCEL 3,372.710 3,372.710

F A 0.000 0.00

1.00000 3,372.710 3,372.71

700-70070

1085 F/A LANDSCAPING RESTORATION 21,826.960 21,826.960

F A 0.000 0.00

1.00000 21,826.960 21,826.96

700-70310

1090 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

1480 FENCE (TEMP) INSTALLATION OF TEMPORARY FENCE (6 FOOT 
"T" POSTS, 2 STRANDS

3,195.000 3,195.000

LF 0.000 0.00

1.37000 3,195.000 4,377.15

607-11580

1485 ADDED ITEM (LUMP SUM)/ PRAIRIE DOG HUMANE REMOVAL 1.000 1.000

L S 0.000 0.00

1,040.60000 1.000 1,040.60

900-00014

1490 CONST SURVEYING (HOUR) ADDITIONAL PROJECT SURVEYING 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

625-00001

1505 BARRICADE (3 M-A) (TEMP) REPLACES EXISTING ITEM  
BARRICADE 3 M-D

25.000 12.600

EACH 0.000 0.00

220.00000 12.600 2,772.00

630-80335

1515 CONST SURVEYING (HOUR) 292.000 292.000

HOUR 0.000 0.00

100.00000 292.000 29,200.00

625-00001

1525 *STRUCT CONC COATING F-16-KO (DAD CLARK); F-16-AA (LEE
GULCH); GUARDRAIL TYPE 7

5,302.420 5,302.420

SY -0.420 -2.54

6.05000 5,302.000 32,077.10

601-40300

1535 30X19 IN RCP (CIP) REVISION TO LINE 8  (30 X 19 RCEP) 38.000 38.000

LF 0.000 0.00

64.60000 38.000 2,454.80

603-02245
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1540 ADDED ITEM (FOOT)/ 30 INCH WELDED STEEL PIPE AT DAD 
CLARK

168.000 168.000

LF 0.000 0.00

181.49000 168.000 30,490.32

900-00012

1545 RELAY PIPE (24 IN) RELAY 24 INCH RCP DUE TO ELEVATION 
CHANGES IN LINE 8

149.000 149.000

LF 0.000 0.00

45.80000 149.000 6,824.20

210-02024

1550 MH SLAB BASE (20 FT) DUE TO ELEVATION CHANGES IN LINE 
8  MANHOLE 29 L  AND   30 L

2.000 2.000

EACH 0.000 0.00

4,560.18000 2.000 9,120.36

604-30020

1555 PLACE 24 IN WELD STEEL PIPE FIELD REVISION FROM 22 
INCH WELDED STEEL PIPE

73.500 73.500

LF 0.000 0.00

96.29000 73.500 7,077.32

619-11240

1560 12 IN GATE VALVE 12 NCH GATE VALVE AND VALVE BOX 2.000 2.000

EACH 0.000 0.00

1,601.66000 2.000 3,203.32

619-75096

1570 MODIFY STRUCTURE DIVERSION STCT. W/ HEADGATE 1.000 1.000

EACH 0.000 0.00

629.07000 1.000 629.07

210-04025

1580 ADDED ITEM (LUMP SUM)/ ACCESS SIGNAL CONDUIT - MINERAL 1.000 1.000

L S 0.000 0.00

3,213.25000 1.000 3,213.25

900-00014

1590 REM SIDEWALK REMOVAL OF SIDEWALK THROUGHOUT PROJECT 589.000 588.870

SY 0.130 1.16

8.90000 589.000 5,242.10

202-00200

1605 SIGN PANEL (CL I) SIGN PANEL (CLASS I) 126.000 126.000

SF -6.250 -96.25

15.40000 119.750 1,844.15

614-00011

1625 EPOXY PVMT MKG EPOXY PAVEMENT MARKING 65.000 65.000

GAL 0.000 0.00

77.00000 65.000 5,005.00

627-00005

1630 ADDED ITEM (LUMP SUM)/ BUILD SERVICE SOUTH OF MINERAL 
TO POWER LIGHTS

1.000 1.000

L S 0.000 0.00

1,742.97000 1.000 1,742.97

900-00014
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1650 ADDED ITEM (LUMP SUM)/ TREE DEMOLITION AND REMOVAL-VET
DRIVE

1.000 1.000

L S 0.000 0.00

545.81000 1.000 545.81

900-00014

1660 ADDED ITEM (LUMP SUM)/ LANDSCAPE/IRRIGATION REPAIRS 1.000 1.000

L S 0.000 0.00

14,266.76000 1.000 14,266.76

900-00014

1665 ADDED ITEM (DOLLAR)/ NEW LANDSCAOE/IRRIGATION REPAIR 3,222.290 3,222.290

DOL 0.000 0.00

1.00000 3,222.290 3,222.29

900-00006

1685 ADDED ITEM (TON)/ 5.080 5.080

TON -0.080 -38.93

486.58000 5.000 2,432.90

900-00024

1690 END ANCHOR (FLARED) 1.000 1.000

EACH 0.000 0.00

1,456.00000 1.000 1,456.00

606-02005

1695 12 IN CSP DETENTION POND 140.000 140.000

LF 0.000 0.00

28.04000 140.000 3,925.60

603-10120

1700 MH SLAB BASE (5 FT) LINE 8 & DET. POND 2.000 2.000

EACH 0.000 0.00

2,246.00000 2.000 4,492.00

604-30005

1705 MUCK EXCAV MUCK EXCAVATION - VARIOUS LOCATIONS 554.000 554.000

CY 0.000 0.00

11.92000 554.000 6,603.68

203-00100

1765 HBP (GR SX) (100) (PG 64-22) LEVELING COARSE 8,617.200 8,617.200

TON -0.200 -8.55

42.75000 8,617.000 368,376.75

403-34841

1770 ADDED ITEM (DOLLAR)/ PRICE REDUCTION 0.000 -929.280

DOL 0.000 0.00

1.00000 -929.280 -929.28

900-00006

1775 MOBILIZATION ADDITIONAL MOBILIZATION 0.000 0.000

L S 0.000 0.00

20,288.00000 0.000 0.00

626-00000
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

1780 MOBILIZATION (W/O AUTOPAY) ADDITIONAL HBP AREA 1.000 1.000

L S 0.000 0.00

20,288.00000 1.000 20,288.00

626-00100

1785 ADDED ITEM (LUMP SUM)/ UTILITY DELAY 0.000 0.000

L S 0.000 0.00

226,325.70000 0.000 0.00

900-00014

1790 ADDED ITEM (HOUR)/ MAINTENANCE (SPECIAL) 56.000 0.000

HOUR 56.000 4,816.00

86.00000 56.000 4,816.00

900-00010

CAT 0200 $44,017.10 6,598,578.77CURRENT AMT 7,263,410.62 $$

CAT NO0201 C 470 DRAINAGE 

1095 *REMOVAL OF STRUCTURE 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

202-00001

1100 *PLUG CULVERT 1.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

202-04001

1105 STRUCTURE EXCAVATION 242.000 242.000

CY 0.000 0.00

5.50000 242.000 1,331.00

206-00000

1110 STRUCTURE BACKFILL (CLASS 2) 242.000 242.000

CY 0.000 0.00

10.00000 242.000 2,420.00

206-00200

1115 *SILT FENCE 977.000 977.000

LF 0.000 0.00

1.05000 977.000 1,025.85

208-00020

1120 *RESET GROUND SIGN 2.000 2.000

EACH 0.000 0.00

523.00000 2.000 1,046.00

210-00810

1125 *RESET FENCE 363.000 363.000

LF 0.000 0.00

12.45000 363.000 4,519.35

210-01000
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0201 C 470 DRAINAGE 

1130 SEEDING (NATIVE) 0.800 0.800

ACRE 0.000 0.00

715.00000 0.800 572.00

212-00006

1135 MULCHING (WEED FREE HAY) 0.800 0.800

ACRE 0.000 0.00

525.00000 0.800 420.00

213-00002

1140 RIPRAP (12 INCH) 37.000 37.000

CY 0.000 0.00

40.00000 37.000 1,480.00

506-00212

1145 *24 INCH STEEL END SECTION 0.000 0.000

EACH 0.000 0.00

335.00000 0.000 0.00

603-30024

1150 *24 INCH PLASTIC PIPE 459.000 459.000

LF 0.000 0.00

64.00000 459.000 29,376.00

603-50024

1155 *INLET TYPE C (5 FOOT) 3.000 3.000

EACH 0.000 0.00

1,850.00000 3.000 5,550.00

604-00305

1160 *INLET TYPE C (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,550.00000 0.000 0.00

604-00310

1165 *MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

604-30010

1170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80341

1175 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 3.000 2.700

EACH 0.000 0.00

135.00000 2.700 364.50

630-80342

1565 RES GDRAIL TY 4 C-470 DRAINAGE (TEMPORARY) BARRIER 
TYPE IV

750.000 750.000

LF 0.000 0.00

7.20000 750.000 5,400.00

210-01140
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NO.
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CURRENT
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0201 C 470 DRAINAGE 

1600 RES END ANCHORAGE RESET END ANCHORAGE GUARDRAIL TYPE 3 1.000 1.000

EACH 0.000 0.00

877.75000 1.000 877.75

210-01200

CAT 0201 $0.00 55,132.45CURRENT AMT 55,672.95 $$

CAT NO0202 TRAFFIC INTERCONNECT 

1640 1-1/2 IN ELEC COND (P) TRAFFIC INTERCONNECT LINE 12,837.000 12,677.000

LF 160.000 1,120.00

7.00000 12,837.000 89,859.00

613-01150

1645 PULL BOX (24"X36"X18") SPECIAL TRAFFIC INTERCONNECT 
LINE

25.000 25.000

EACH 0.000 0.00

604.00000 25.000 15,100.00

613-07034

CAT 0202 $1,120.00 104,959.00CURRENT AMT 104,959.00 $$

CAT NO0203 ADDITIONAL ROADWAY 

1710 REM ASPHALT MAT (PLANING) ADDITIONAL HBP OVERLAY 0.000 0.000

SY 0.000 0.00

0.50000 0.000 0.00

202-00240

1715 ADJ MANHOLE ADDITIONAL HBP OVERLAY 12.000 12.000

EACH 0.000 0.00

250.00000 12.000 3,000.00

210-04010

1720 ADJ VALVE BOX ADDITIONAL HBP OVERLAY 6.000 6.000

EACH 0.000 0.00

80.00000 6.000 480.00

210-04050

1725 HBP (PATCHING) (ASPH) ADDITIONAL HBP OVERLAY 0.000 0.000

TON 0.000 0.00

100.00000 0.000 0.00

403-00720

1730 HBP (GR S) (100) (PG 76-28) ADDITIONAL HBP OVERLAY 3,758.000 3,757.600

TON 0.400 16.40

41.00000 3,758.000 154,078.00

403-33871

1735 GEOTEXTILE (PAVING) ADDITIONAL HBP OVERLAY 19,650.000 19,650.000

SY 0.000 0.00

0.98000 19,650.000 19,257.00

420-00500

1740 PREFORM PLASTIC PVMT MKG (TY A) ADDITIONAL HBP OVERLAY 510.000 510.000

SF 0.000 0.00

9.00000 510.000 4,590.00

627-01000
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NO.
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QTY TO DATE
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PERIOD
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CAT NO0203 ADDITIONAL ROADWAY 

1745 THERMOPLASTIC PVMT MKG ADDITIONAL HBP OVERLAY 4,654.000 4,654.000

SF 0.000 0.00

1.50000 4,654.000 6,981.00

627-00002

1750 FLAGGING ADDITIONAL HBP OVERLAY 70.500 70.500

HOUR 0.000 0.00

18.00000 70.500 1,269.00

630-00000

1755 TRAF CTRL MGMT ADDITIONAL HBP OVERLAY 4.000 4.000

DAY 0.000 0.00

30.00000 4.000 120.00

630-00012

1760 UNIFORMED TRAF CTRL ADDITIONAL HBP OVERLAY 0.000 0.000

HOUR 0.000 0.00

45.00000 0.000 0.00

630-00003

CAT 0203 $16.40 189,775.00CURRENT AMT 189,775.00 $$

CAT NO0300 DAD CLARK GULCH F-16-KO 

1180 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 44.000 44.000

SY 0.000 0.00

10.00000 44.000 440.00

202-00450

1185 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 73.000 73.000

SY 0.000 0.00

20.00000 73.000 1,460.00

202-00454

1190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000

SY 0.000 0.00

80.00000 0.000 0.00

202-00460

1195 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S -0.500 -5,000.00

10,000.00000 0.500 5,000.00

202-00495

1200 STRUCTURE EXCAVATION 464.000 464.000

CY 0.000 0.00

5.50000 464.000 2,552.00

206-00000

1205 *STRUCTURE BACKFILL (CLASS 1) 539.000 539.000

CY 0.000 0.00

18.00000 539.000 9,702.00

206-00100
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CAT NO0300 DAD CLARK GULCH F-16-KO 

1210 STRUCTURE BACKFILL (CLASS 2) 211.000 211.000

CY 0.000 0.00

10.00000 211.000 2,110.00

206-00200

1215 MECHANICAL REINFORCEMENT OF SOIL 539.000 539.000

CY 0.000 0.00

15.00000 539.000 8,085.00

206-00360

1220 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

206-01782

1225 AGGREGATE BASE COURSE (CLASS 6) 18.000 18.000

CY 0.000 0.00

28.00000 18.000 504.00

304-06007

1230 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 184.000 0.000

TON 0.000 0.00

41.00000 0.000 0.00

403-33871

1235 *STEEL PILING (HP 12X74) 585.000 585.000

LF 0.000 0.00

25.00000 585.000 14,625.00

502-11274

1240 RIPRAP (12 INCH) 3.000 2.780

CY 0.220 8.80

40.00000 3.000 120.00

506-00212

1245 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

513-00690

1245 MATERIAL ALLOWANCE DAD CLARK BRIDGE DRAIN 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

1250 WATERPROOFING (MEMBRANE) 0.000 0.000

LF 0.000 0.00

7.39000 0.000 0.00

515-00121

1255 BRIDGE EXPANSION DEVICE (0-4 INCH) 94.000 94.000

LF 0.000 0.00

100.00000 94.000 9,400.00

518-01004
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CAT NO0300 DAD CLARK GULCH F-16-KO 

1255 MATERIAL ALLOWANCE DAD CLARK EXPANSION DEVICE 0.000

LF 0.000 0.00

100.00000 0.000 0.00

1260 CONCRETE CLASS D (BRIDGE) 338.400 338.400

CY 0.000 0.00

250.00000 338.400 84,600.00

601-03040

1260 MATERIAL ALLOWANCE STAY IN PLACE DECK FORMS - DAD 
CLARK

0.000

CY 0.000 0.00

250.00000 0.000 0.00

1265 CONCRETE CLASS D (BRIDGE) (SPECIAL) 16.560 16.160

CY 0.400 72.00

180.00000 16.560 2,980.80

601-03041

1270 *REINFORCING STEEL 6,795.000 6,794.926

LB 0.074 0.03

0.40000 6,795.000 2,718.00

602-00000

1275 *REINFORCING STEEL (EPOXY COATED) 44,170.274 44,170.274

LB -0.274 -0.13

0.48000 44,170.000 21,201.60

602-00020

1280 *GUARDRAIL TYPE 7 (STYLE CC) 180.000 180.000

LF 0.000 0.00

60.00000 180.000 10,800.00

606-00720

1285 *BRIDGE RAIL TYPE 7 343.000 341.500

LF 0.500 27.50

55.00000 342.000 18,810.00

606-10700

1290 *PRESTRESSED CONCRETE I (BT54) 555.000 555.000

LF 0.000 0.00

105.00000 555.000 58,275.00

618-00154

1290 MATERIAL ALLOWANCE BT-54 GIRDERS (DAD CLARK) 0.000

LF 0.000 0.00

105.00000 0.000 0.00

1495 *WATERPROOFING (MEMBRANE) REPLACES EXISTING ITEM WITH 
INCORRECT UNIT TYPE.

1,058.000 1,058.000

SY 0.000 0.00

7.39000 1,058.000 7,818.62

515-00120
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CAT NO0300 DAD CLARK GULCH F-16-KO 

1510 ADDED ITEM (FOOT)/ DAD CLARK STRUCTURE - PILING 
CUT-OFFS

75.000 75.000

LF 0.000 0.00

20.00000 75.000 1,500.00

900-00012

1530 ADDED ITEM (LUMP SUM)/ REMOVAL OF ARCH AT VETERINARY 
DRIVEWAY

1.000 1.000

L S 0.000 0.00

3,150.00000 1.000 3,150.00

900-00014

1680 CONC CL D (MISC) DAD CLARK BRIDGE 6.500 6.500

CY 0.000 0.00

591.08000 6.500 3,842.02

601-03020

CAT 0300 $-4,891.80 283,194.04CURRENT AMT 295,793.17 $$

CAT NO0301 LEE GULCH     F-16-AA 

1295 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.375

L S 0.000 0.00

10,000.00000 0.375 3,750.00

202-00495

1300 STRUCTURE EXCAVATION 1,128.000 1,128.000

CY 0.000 0.00

5.50000 1,128.000 6,204.00

206-00000

1305 *STRUCTURE BACKFILL (CLASS 1) 1,390.000 1,390.000

CY 0.000 0.00

18.00000 1,390.000 25,020.00

206-00100

1310 STRUCTURE BACKFILL (CLASS 2) 196.000 196.000

CY 0.000 0.00

10.00000 196.000 1,960.00

206-00200

1315 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

40,000.00000 1.000 40,000.00

206-01781

1320 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 54.000 0.000

TON 0.000 0.00

41.00000 0.000 0.00

403-33871

1325 PIPE RAILING 69.000 69.000

LF 0.000 0.00

80.00000 69.000 5,520.00

514-00000
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CAT NO0301 LEE GULCH     F-16-AA 

1325 MATERIAL ALLOWANCE PIPE RAILING ON-SITE 0.000

LF 0.000 0.00

63.00000 0.000 0.00

1330 WATERPROOFING (MEMBRANE) 0.000 0.000

LF 0.000 0.00

7.39000 0.000 0.00

515-00121

1335 CONCRETE CLASS D (BRIDGE) 362.100 362.070

CY 0.030 7.50

250.00000 362.100 90,525.00

601-03040

1340 *REINFORCING STEEL 11,264.320 11,264.320

LB -0.320 -0.13

0.40000 11,264.000 4,505.60

602-00000

1345 *REINFORCING STEEL (EPOXY COATED) 36,078.000 36,078.000

LB 0.000 0.00

0.48000 36,078.000 17,317.44

602-00020

1350 *GUARDRAIL TYPE 7 (STYLE CC) 37.000 37.000

LF 0.000 0.00

60.00000 37.000 2,220.00

606-00720

1355 *BRIDGE RAIL TYPE 7 58.000 58.000

LF 0.000 0.00

55.00000 58.000 3,190.00

606-10700

1360 CONCRETE SIDEWALK (6 INCH) 163.000 163.000

SY 0.000 0.00

28.00000 163.000 4,564.00

608-00006

1365 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000

LF 0.000 0.00

30.00000 0.000 0.00

613-01200

1370 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 2.000

EACH 0.000 0.00

1,600.00000 2.000 3,200.00

613-72150

1500 *WATERPROOFING (MEMBRANE) REPLACES EXISTING ITEM DUE 
TO INCORRECT UNIT TYPE.

114.000 114.000

SY 0.000 0.00

7.39000 114.000 842.46

515-00120
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CAT NO0301 LEE GULCH     F-16-AA 

1585 ADDED ITEM (LUMP SUM)/ LEE GULCH - DELAY DUE TO 
OVERHEAD ELECTRIC LINES

1.000 1.000

L S 0.000 0.00

15,878.00000 1.000 15,878.00

900-00014

1635 ADDED ITEM (LUMP SUM)/ REBUILD DRY STACK WALLS 1.000 1.000

L S 0.000 0.00

11,179.00000 1.000 11,179.00

900-00014

1655 ADDED ITEM (LUMP SUM)/ LEE GULCH SIDEWALK REPAIR 1.000 1.000

L S 0.000 0.00

3,587.11000 1.000 3,587.11

900-00014

1670 RIPRAP (9 IN) 9 INCH RIP RAP 21.000 21.000

CY 0.000 0.00

87.87000 21.000 1,845.27

506-00209

CAT 0301 $7.37 241,307.88CURRENT AMT 244,772.01 $$

CAT NO0302 LEE GULCH WALLS F-16-BS & BT 

1375 STRUCTURE EXCAVATION 1,756.000 1,756.000

CY 0.000 0.00

5.50000 1,756.000 9,658.00

206-00000

1380 *STRUCTURE BACKFILL (CLASS 1) 2,495.000 2,495.000

CY 0.000 0.00

18.00000 2,495.000 44,910.00

206-00100

1385 CONCRETE CLASS D (WALL) 208.000 208.000

CY 0.000 0.00

300.00000 208.000 62,400.00

601-03050

1390 *REINFORCING STEEL 37,273.290 37,273.290

LB 0.000 0.00

0.40000 37,273.290 14,909.32

602-00000

1395 *REINFORCING STEEL (EPOXY COATED) 7,000.000 6,970.292

LB 0.000 0.00

0.48000 6,970.292 3,345.74

602-00020

1400 GEOCOMPOSITE DRAIN WITHOUT PIPE 126.000 126.000

SY 0.000 0.00

5.50000 126.000 693.00

605-83001



CONTID: C12287 COLORADO DEPARTMENT OF TRANSPORTATION Page 34

PCN: 12287-BID ESTIMATE RUN 10/21/2004

PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

REF
NO.
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NO.
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QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 LEE GULCH WALLS F-16-BS & BT 

1405 *BRIDGE RAIL TYPE 7 233.000 232.500

LF 0.500 27.50

55.00000 233.000 12,815.00

606-10700

CAT 0302 $27.50 148,731.06CURRENT AMT 148,745.32 $$

CAT NO0303 WOLHURST WALL F-16-BU 

1410 STRUCTURE EXCAVATION 10,067.000 10,067.000

CY 0.000 0.00

5.50000 10,067.000 55,368.50

206-00000

1415 *STRUCTURE BACKFILL (CLASS 1) 11,937.000 11,937.000

CY 0.000 0.00

18.00000 11,937.000 214,866.00

206-00100

1420 CONCRETE CLASS D (WALL) 1,268.000 1,266.950

CY 0.050 15.00

300.00000 1,267.000 380,100.00

601-03050

1425 *REINFORCING STEEL 142,125.420 142,125.420

LB -0.420 -0.17

0.40000 142,125.000 56,850.00

602-00000

1430 GEOCOMPOSITE DRAIN WITHOUT PIPE 970.000 970.000

SY -174.000 -957.00

5.50000 796.000 4,378.00

605-83001

1595 ADDED ITEM (SQUARE FOOT)/ LANDSCAPE ROCK AT WOLHURST 
WALL

9,140.000 9,140.000

SF 0.000 0.00

2.66000 9,140.000 24,312.40

900-00021

CAT 0303 $-942.17 735,874.90CURRENT AMT 737,132.07 $$

CAT NO0304 MEADOWOOD WALL  F-16-BV 

1435 STRUCTURE EXCAVATION 2,308.000 2,308.000

CY 0.000 0.00

5.50000 2,308.000 12,694.00

206-00000

1440 *STRUCTURE BACKFILL (CLASS 1) 2,700.000 2,689.000

CY 0.000 0.00

18.00000 2,689.000 48,402.00

206-00100

1445 CONCRETE CLASS D (WALL) 288.000 287.390

CY 0.010 3.00

300.00000 287.400 86,220.00

601-03050
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CAT NO0304 MEADOWOOD WALL  F-16-BV 

1450 *REINFORCING STEEL 34,928.000 34,446.620

LB 0.380 0.15

0.40000 34,447.000 13,778.80

602-00000

1455 GEOCOMPOSITE DRAIN WITHOUT PIPE 348.000 174.000

SY 174.000 957.00

5.50000 348.000 1,914.00

605-83001

1575 ADDED ITEM (LUMP SUM)/ RE-LOCATE RESIDENTIAL 
ELECTRICAL SERVICES

1.000 1.000

L S 0.000 0.00

11,697.33000 1.000 11,697.33

900-00014

1610 ABC (SPEC) MEADOWOOD SUB-EXC. 1,099.000 1,098.590

TON 0.410 7.29

17.77000 1,099.000 19,529.23

304-09014

1615 ADDED ITEM (LUMP SUM)/ SWITCH ELECTRICAL SERVICE FROM 
OLD CABINETS TO NEW CABINETS

1.000 1.000

L S 0.000 0.00

4,007.28000 1.000 4,007.28

900-00014

1675 ADDED ITEM (LUMP SUM)/ MEADOWOOD UNDERDRAIN REPAIR 1.000 1.000

L S 0.000 0.00

5,622.83000 1.000 5,622.83

900-00014

CAT 0304 $967.44 203,865.47CURRENT AMT 204,435.87 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1460 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00001

1465 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002

1470 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012

1475 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

620-00020

CAT 0400 $0.00 59,000.00CURRENT AMT 59,000.00 $$

PROJECT TOTAL 40,321.84 $ 8,620,418.57CURRENT AMT 9,303,696.01 $$


